COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 09/ 2010

ESTI MATE SUMVARY 16: 04: 33
CONTI D: C17670 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 17670-BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 128.0 DAYS TIME ALLON 11/1/2011 FI XED COVPLETI ON DATI
BEAR CREEK BRI DGE PERCENT TI ME: 27.59 ORIG TIME ALLOW 11/1/2011 FI XED COVPLETI ON DATI
PRQJECT NO FBR5502- 068
BEAR CREEK BRI DGE
NAME OF ROAD: 550B
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
AVERI CAN G VIL CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 30/ 2010 DATE TI ME STARTED 07/ 26/ 2010
1601 W Bel |l evi ew Ave. DATE LET 06/ 10/ 2010 DATE WORK BEGAN 07/ 26/ 2010
DATE AWARDED 06/ 29/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 20/ 2010 DATE ACCEPTED

Littleton CO 80120 303-795- 2582

CURRENT PROJIECT AMI:  $ 3, 925, 037. 60
AWARD PRQJIECT AM: $ 3,491, 481. 00

PERCENT COVPLETE: 21.23%
FUNDS AVAI LABLE: $ 3,091, 914. 57
TOTAL CLAI VB $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 07/ 26/ 2010

CURRENT TOTAL TH' S ESTI MATE
$ 779, 323. 03 $ 113, 617. 97
53, 800. 00 0.00
833, 123. 03 113, 617. 97
1, 564. 48 0.00
834, 687. 51 113, 617. 97
- 20, 626. 29 -3, 408. 54
0.00 0.00
814, 061. 22 110, 209. 43
0.00 0.00
0.00 0. 00
814, 061. 22 110, 209. 43
0.00 0.00
PAMENT DE s 110,200.43

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQIECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00035 REMOVAL CF PI PE 60. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 692. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 341. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 202-01000 REMOVAL COF FENCE 230. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0030 202-01130 REMOVAL COF GUARDRAI L TYPE 3 10. 000 10. 000
LF 0. 000 0. 00
25. 00000 10. 000 250. 00
0035 202-01170 REMOVAL COF GUARDRAI L TYPE 7 561. 000 23.500
LF 0. 000 0. 00
8. 00000 23. 500 188. 00
0040 202-01300 REMOVAL COF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
270. 00000 1. 000 270.00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 5, 500. 000 3, 990. 000
cY 1,473.750 23, 580. 00
16. 00000 5, 463. 750 87, 420. 00
0050 203-00400 *ROCK EXCAVATI ON 3, 050. 000 2, 600. 000
cY 435. 400 26, 124. 00
60. 00000 3, 035. 400 182, 124. 00
0055 203-01594 COVBI NATI ON LOADER 100. 000 16. 500
HOUR 42.000 4, 830. 00

115. 00000 58. 500 6, 727.50



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 24.000 0. 000
CcY 0. 000 0. 00
220. 00000 0. 000 0. 00
0065 206-01600 *TEMPCRARY EXCAVATI ON SUPPCRT 1. 000 0. 530
LS 0. 000 0. 00
95, 000. 00000 0. 530 50, 350. 00
0070 206-01750 SHORI NG 1. 000 0. 000
LS 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0080 208-00051 STORM DRAI'N | NLET PROTECTI ON ( TYPE 1) 467. 000 243. 000
LF 0. 000 0. 00
16. 00000 243. 000 3, 888. 00
0085 208-00052 STORM DRAI'N | NLET PROTECTI ON ( TYPE 2) 182. 000 182. 000
LF 0. 000 0. 00
18. 00000 182. 000 3, 276. 00
0090 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 80. 000 8. 500
HOUR 0. 000 0. 00
70. 00000 8. 500 595. 00
0100 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 190. 000 56. 000
DAY 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0105 210-00810 RESET GRCUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0110 211-01111 *ROCK REI NFORCEMENT ( DOVELS) 100. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17670-BI D ESTI MATE RUN
PRQJECT: FBR5502- 068 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 MATERI AL ALLOMNCE ROCK REI NFORCEMENT MATERI ALS 9. 256
LF 0. 000 0. 00
60. 00000 9. 256 555. 36
0110 MATERI AL ALLOMNCE ROCK REI NFORCEMENT MATERI ALS 4.568
LF 0. 000 0. 00
60. 00000 4.568 274.08
0115 211-01115 *ROCK REI NFORCEMENT ( NUMBER 10) 725. 000 725. 000
LF 0. 000 0. 00
65. 00000 725. 000 47,125. 00
0120 212-00006 SEEDI NG ( NATI VE) 2.000 0. 800
ACRE 0. 000 0. 00
1, 200. 00000 0. 800 960. 00
0125 212-00032 SO L CONDI TI ONI NG 2.000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0130 213-00004 MULCH NG (WEED FREE STRAW 2.000 0. 800
ACRE 0. 000 0. 00
600. 00000 0. 800 480. 00
0135 213-00061 MULCH TACKI FI ER 280. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 216-00030 SO L RETENTI ON BLANKET ( SPECI AL) 1, 646. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0145 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY NMANAGEMENT 1. 000 1. 000
LS 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0150 250-00110 *HEALTH AND SAFETY OFFI CER 24.000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 1. 000 0. 000
EACH 0. 000 0.00

1, 800. 00000 0. 000 0.00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: FBR5502- 068 ESTI MATE NO. 0004 16: 04: 33

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0160 250-00210  SOLID WASTE DI SPOSAL 1. 000 0. 000
cy 0. 000 0.00
500. 00000 0. 000 0. 00
0165 304-06000  AGGREGATE BASE COURSE (CLASS 6) 457. 000 281. 080
TN 0. 000 0.00
42. 00000 281.080 11, 805. 36
0170 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 37.000 20. 500
TN 0. 000 0.00
800. 00000 20. 500 16, 400. 00
0175 403-34731  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-34) 606. 000 0. 000
TN 0. 000 0.00
330. 00000 0. 000 0. 00
0180 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 143. 000 0. 000
GAL 0. 000 0.00
34. 00000 0. 000 0. 00
0185 420-00113  GEOTEXTILE (DRAI NAGE) (CLASS 2) 50. 000 0. 000
sy 0. 000 0.00
10. 00000 0. 000 0. 00
0190 503-01060 *M CROPILE (6 | NCH) 42.000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0195 504-08050  STONE LANDSCAPE WALL 146. 000 0. 000
SF 0. 000 0.00
80. 00000 0. 000 0. 00
0200 506-00212 RIPRAP (12 INCH) 33.000 0. 000
cy 0. 000 0.00
140. 00000 0. 000 0. 00
0205 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 4. 000 0. 000
cy 0. 000 0.00
500. 00000 0. 000 0. 00
0210 514-00200  PEDESTRI AN RAI LI NG ( STEEL) 62. 000 0. 000
LF 0. 000 0.00
220. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17670- BI D ESTI MATE RUN 12/ 09/ 2010
PROJECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0215 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 73. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0.00
0220 601-03000  CONCRETE CLASS D 34. 000 0. 000
cy 0. 000 0. 00
800. 00000 0. 000 0.00
0225 602-00000  REI NFORCI NG STEEL 244.000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0230 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 238. 000 0. 000
LF 0. 000 0.00
42. 00000 0. 000 0.00
0235 606-00601  *GUARDRAIL TYPE 6 (6-3 POST SPACI NG 32. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0240 606-01370  *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0245 606-02005  *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0250 606-11030  *BRIDGE RAIL TYPE 10M 22.000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0.00
0255 606-11032  *BRIDGE RAI L TYPE 10M ( SPECI AL) 101. 000 0. 000
LF 0. 000 0.00
350. 00000 0. 000 0.00
0260 607-53001  FENCE CHAIN LINK (PVC COATED) 45. 000 0. 000
LF 0. 000 0.00
66. 00000 0. 000 0.00
0265 607-55040  *NMESH ANCHOR 16. 000 16. 000
EACH 0. 000 0. 00
230. 00000 16. 000 3, 680. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 17670- Bl D ESTI MATE RUN
PRQJECT: FBR5502- 068 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 MATER| AL ALLOMNCE MESH ANCHOR MATERI ALS 0. 000
EACH 0. 000 0. 00
17. 13000 0. 000 0.00
0265 MATER| AL ALLOMNCE MESH ANCHOR MATERI ALS 0. 000
EACH 0. 000 0. 00
12. 46000 0. 000 0.00
0270 607-55100  *WRE MESH 10, 156. 500 10, 156. 500
SF 0. 000 0. 00
3.00000 10, 156. 500 30, 469. 50
0270 MATER| AL ALLOWANCE ROCKFALL W RE MESH 0. 000
SF 0. 000 0. 00
0.97324 0. 000 0.00
0275 608-00000  *CONCRETE Sl DEWALK 120. 000 0. 000
sy 0. 000 0. 00
52. 00000 0. 000 0.00
0280 609-24004  *GUTTER TYPE 2 (4 FOOT) 246. 000 0. 000
LF 0. 000 0. 00
22..00000 0. 000 0.00
0285 609-60011  *CURB TYPE 6 (SECTION M 298. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0290 609-71000  CURB ( SPECI AL) 66. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0295 612-00001  DELI NEATOR (TYPE I) 4.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0300 612-00003  DELI NEATCR (TYPE I11) 1. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0305 614-00035 S| GN PANEL (SPECIAL) 2.000 0. 000
SF 0. 000 0. 00

480. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17670- BI D ESTI MATE RUN 12/ 09/ 2010
PROJECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0310 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0315 621-00500  TEMPCRARY BRI DGE 1. 000 0. 600
LS 0. 000 0. 00
46, 000. 00000 0. 600 27, 600. 00
0320 622-00250  BENCH 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0325 622-00270  BOLLARD 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0330 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 450
LS 0. 070 1, 750. 00
25, 000. 00000 0.520 13, 000. 00
0335 626-00000  MOBI LI ZATI ON 1. 000 0.251
LS 0. 000 0.00
580, 000. 00000 0.251 145, 580. 00
0340 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0.00
2, 500. 00000 0. 400 1, 000. 00
0345 627-00001  *PAVEMENT MARKI NG PAI NT 20. 000 3.900
GAL 0. 000 0.00
76. 00000 3.900 296. 40
0350 627-00005  *EPOXY PAVEMENT MARKI NG 12. 000 0. 000
GAL 0. 000 0. 00
380. 00000 0. 000 0.00
0355 630-00000  *FLAGG NG 3, 600. 000 1, 223. 500
HOUR 0. 000 0.00
25. 00000 1, 223. 500 30, 587. 50
0360 630-00007  *TRAFFI C CONTROL | NSPECTI ON 72. 000 27.000
DAY 14. 000 1, 400. 00
100. 00000 41. 000 4,100. 00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQIECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0365 630-00012  *TRAFFI C CONTROL MANAGEMENT 180. 000 57.000
DAY 0. 000 0.00
600. 00000 57. 000 34, 200. 00
0370 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 13. 000 6. 500
EACH 0. 000 0. 00
50. 00000 6. 500 325.00
0375 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 23. 000 10. 000
EACH 0. 000 0.00
40. 00000 10. 000 400. 00
0380 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 48. 000 16. 000
SF 0. 000 0. 00
15. 00000 16. 000 240. 00
0385 630-80350  *VERTI CAL PANEL 100. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0390 630-80359  *PORTABLE MESSAGE S| GN PANEL 800. 000 240. 000
DAY 39. 000 2, 418. 00
62. 00000 279. 000 17, 298. 00
0395 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 17. 000
EACH 0. 000 0.00
25. 00000 17. 000 425. 00
0400 630-80370  CONCRETE BARRI ER ( TEMPORARY) 500. 000 48. 000
LF 0. 000 0.00
38. 00000 48. 000 1, 824. 00
0405 630-80380  *TRAFFI C CONE 50. 000 17. 500
EACH 0. 000 0. 00
2.00000 17. 500 35. 00
0410 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 4. 000 0. 000
TEl
(TEMPCRARY) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0415 630-86810  *TRAFFIC SI GNAL ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQIECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0420 700-70010 F/A M NOR CONTRACT REVI S| ONS 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0425 700-70011  F/ A PARTNER NG 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70016  F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70021  F/ A ON THE-JOB TRAI NEE 1, 400. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0455 700-70025  F/ A QUALI TY | NCENTI VE PAYNENT 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0465 700-70350  F/ A REMOVAL OF OBSTRUCTI ON (REMOVAL OF DEBRI S) 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70380  F/ A ERCSI ON CONTROL 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQIECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0475 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0650 203-01565  HYDRAULI C EXCAVATOR JOHN DEERE 370 EXCAVATOR W ROCK 60. 000 26. 000
BREAKER
HOUR 0. 000 0.00
190. 00000 26. 000 4, 940. 00
0655 203-02330  LABORER HOURLY RATE 50. 000 0. 000
HOUR 0. 000 0. 00
24. 90000 0. 000 0.00
0660 630-80335  BARRI CADE (TYPE 3 M A) (TEMPORARY) 10. 000 5. 000
EACH 0. 000 0.00
100. 00000 5.000 500. 00
0670 900-00014  ADDED | TEM (LUWP SUM)/ TEMPORARY ROCKFALL MESH 1. 000 1. 000
LS 0. 000 0. 00
6, 890. 10000 1. 000 6, 890. 10
0675 900-00006  ADDED | TEM (DOLLAR)/ USFS REQUI REMVENTS 10, 000. 000 0. 000
DOL 4,528. 990 4,528.99
1. 00000 4,528. 990 4,528.99
0680 900-00006  ADDED | TEM (DOLLAR)/ BRANSON TRAFFI C LI EN 0.000 -58, 342. 300
DOL 48, 986. 980 48, 986. 98
1. 00000 -9, 355. 320 -9,355.32
CAT 0200  CURRENT AMI $ 2,302,705.60%  113,617.97$ 780, 152. 47
CAT NO0300 STRUCTURE BRI DGE
0480 202-00165  REMOVAL OF WALL 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0485 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
50, 000. 00000 0. 000 0.00
0490 203-00440  *ROCK EXCAVATI ON ( SPECI AL) 263. 000 0. 000
cy 0. 000 0. 00
115. 00000 0. 000 0.00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE BRI DGE
0495 206- 00000 STRUCTURE EXCAVATI ON 827. 000 0. 000
CcY 0. 000 0.00
33. 00000 0. 000 0. 00
0500 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 230. 000 0. 000
CcY 0. 000 0. 00
220. 00000 0. 000 0. 00
0505 206-00100 STRUCTURE BACKFI LL (CLASS 1) 143. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0510 206-00200 STRUCTURE BACKFI LL (CLASS 2) 137. 000 0. 000
CcY 0. 000 0. 00
23. 00000 0. 000 0. 00
0515 211-01200 *ROCK ANCHOR 231. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0520 403-34731 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-34) 86. 000 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0.00
0525 503-01060 *M CRCPI LE (6 | NCH) 802. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0530 503-02000 *VERI FI CATI ON TEST PI LE 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0535 509-00000 *STRUCTURAL STEEL 163, 915. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0540 513-00690 BRI DGE DRAI N ( SPECI AL) 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0545 515-00120 WATERPROCFI NG ( MEMBRANE) 525. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00



CONTI D C17670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17670-BI D ESTI MATE RUN 12/ 09/ 2010
PRQJECT: FBR5502- 068 ESTI MATE NO 0004 16: 04: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE BRI DGE
0550 601-03040 CONCRETE CLASS D (BRI DGE) 270. 000 0. 000
CcY 0. 000 0. 00
800. 00000 0. 000 0. 00
0555 601- 40400 STRUCTURAL CONCRETE STAI'N 373. 000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0. 00
0560 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 41, 735. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0565 606-11030 *BRI DGE RAIL TYPE 10M 256. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0.00
0570 613-00200 2 I NCH ELECTRI CAL CONDUI T 116. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0575 618-06034 PRESTRESSED CONCRETE SLAB ( DEPTH 6" THROUGH 13") 5, 100. 000 0. 000
SF 0. 000 0. 00
58. 00000 0. 000 0. 00
0580 641-10000 SHOTCRETE 305. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,399,722.00$ 0.00$ 0. 00
CAT NOO0301 STRUCTURE PEDESTRI AN OVERLOOK
0585 203-00440 * ROCK EXCAVATI ON ( SPECI AL) 43. 000 0. 000
CcY 0. 000 0. 00
115. 00000 0. 000 0. 00
0590 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 9. 000 0. 000
CcY 0. 000 0. 00
220. 00000 0. 000 0. 00
0595 503-01060 *M CRCPI LE (6 | NCH) 88. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
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PCN: 17670- Bl D ESTI MATE RUN
PRQJECT: FBR5502- 068 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE PEDESTRI AN OVERLOOK

0595 MATERI AL ALLOMNCE M CROPI LE MATERI ALS 7.350
LF 0. 000 0. 00
100. 00000 7.350 735. 00
0600 503-02000 *VERI FI CATI ON TEST PI LE 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0605 509-00000 *STRUCTURAL STEEL 45, 000. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0.00
0610 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 70. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0.00
0615 601-03040 CONCRETE CLASS D (BRI DGE) 8. 000 0. 000
CcY 0. 000 0. 00
800. 00000 0. 000 0.00
0620 601-40400 STRUCTURAL CONCRETE STAI'N 22.000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0.00
0625 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 1, 757. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 144, 810. 00 $ 0.00$ 735. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620-00001 FI ELD OFFI CE ( CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0635 620-00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0640 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00

24, 000. 00000 0. 000 0.00
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Page 15
ESTI MATE RUN 12/ 09/ 2010

CAT 0400

PRQJIECT TOTAL CURRENT AMI $ 3,925,037.60$

CURRENT AMI  $

ESTI MATE NO. 0004 16: 04: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE

UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0645 620-00020  SANI TARY FACI LI TY 4.000 4.000
EACH 0. 000 0. 00

1, 700. 00000 4.000 6, 800. 00

77,800.00 $

0.00$ 53, 800. 00

113,617.97 $ 834, 687. 47



